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Site Objective:  {insert brief description of what is planned to be accomplished during the FY)  

FY17  Complete: RI/FS Phase 2 Mobilization 1 and 2   
Begin: Drafting RI/FS documents and Risk Assessments 
 

 FY18  Complete: RI/FS Phase 2 Mobilization 3   
Continue: Drafting RI/FS documents and Risk Assessments 
 

 FY19  Complete: RI/FS documents and Risk Assessments 
Complete: Proposed Plan 
Draft: ROD 
 

Community Outreach Activities:  {show planned events (e.g. community meetings, fact sheets)}  

FY17  Factsheets/Meetings: 11/2016, 2/2017, 4/2017, 9/2017 
 
FY18  Factsheets/Meetings: 11/2017, 4/2018, 
 
FY19 Factsheets/Meetings: 11/2018, 2/2019 

  Proposed Plan: 6/2019 
 
 FY20 ROD: 10/2020 

 
Milestones/Commitments   

FY17:  NONE--Continue RI/FS/Risk-- investigation and reports  
 

 FY18:   NONE-- Continue RI/FS/Risk-- investigation and reports 
 

FY19:  Proposed Plan: 5/2019 
 
FY20: ROD: 10/2019 
 

Decision Document  
 Proposed Plan: 5/2019  

Start of Public Comment Period: 5/2019 – 7/2019 
ROD: 10/2019 
  

Financial Plan 
FY17 

RI/FS/Risk:  $750,000      10/2016 
RI/FS/Risk:  $500,000       4/2017 
RI/FS/Risk: $500,000        6/2017 

Continue RIFS: planning documents, field sampling, laboratory analytical and begin HH and ECO risk 
assessments and reports, RI and FS reports  
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 FY18:  

NONE-- Continue RIFS: planning documents, field sampling, laboratory analytical and 
begin HH and ECO risk assessments and reports, RI and FS reports 

 
 FY19:      NONE—Decision documents 
 

Five Year Review (if applicable)   
Not applicable.    
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